How To Implement a WMS in 28 Days

Understand your business

- Current operation walk through
- End-to-end solution and project review
- Implementation role assignment
- Process mapping and system configuration review

Build the system, build the integration

- Master data migration and initial load
- System configuration
- End-to-end system testing phase 1
- Interface testing and data validation

Week 2 Week 1

Speak to an e-commerce fulfillment and distribution supply chain expert

A warehouse management system implementation does not need to take months. At Tecsys, we use this plan to consistently go live with customers on our Omni[™] WMS in a total 28 days of effort.

Test the system and processes, train key staff

• Boardroom pilot

• End-to-end system testing - phase 2

• Key expert training and review

• Go-live planning

Week 3JI



Roll out, train remaining staff and go live

- End user training
- Inventory count and cutover
- Go-live support

Week 4

